
CGS Monthly Report February 2011 

Monthly Progress Report 
Chenega Global Services, LLC 

Contract Number: 
:EP-S7-09-08 ' 

Task Order: 
|0021 Former Lyons • 
'Diecasting Facility Site, 
iBuckner, MO 

Site Project Code: 

.A7X3RP00 | 

Period of Performance: 

.January 5, 2011 ̂ September 23, 2011 | 

Billing Period: IFebruary 1, 2011 - February 28, 2011 . 

Task Order Ceiling: $.9,308.86 
Invoice Total: 

[$2,530.21 

1. Description of current work accomplished: 

OSM and PM attended meetings with EPA and completing invoicing. 
;RS and RA analyzed information and composed the draft report. 

2. Deliverables: 

jOn February 23, 2011, CGS submitted the draft report. 

3. Outstanding I s s u e s / Q A / Q C Status/Resolut ions: 

|On January 2 1 , 2011 a Mod was issued for this task order to add hours for ! 
the change in scope - CGS will complete a property title search to five years > 
jprior to ownership by Lyons Diecasting Company. i 

On Wednesday January 26, 2011 EPA and CGS met to discuss the corporate 
successorship of the Site PRP. EPA decided that CGS should obtain corporate 
idocuments from the MO Secretary of State for each entity associated with 
the site property. 

On February 23, 2011, CGS submitted the draft report. 

iCGS is now waitingj_n comments from EPA. 
4. Project Activity Next Period: 

a. Estimated Direct Labor Hours for March:  
b. Estimated March Costs: $0 

Estimated labor hours are for finalizing the draft report and task order 
closeout 

5. Travel /ODC: 
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;a. Supplies: $0 
ib. Travel: $0 
!c. Total: $0 

6. Percentage of Work Completed: 

,90% 

7. Cumulative Work Completed: 

ja. Work Completed:  Total hours have been tasked to Former Lyons 
Diecasting for project planning and administrative activities, title search, 
corporate succession and draft PRP Search Report. 
;b. Tasks: Project Planning, title search, corporate succession, and PRP 
(Search Report. 
ic. Dollars Expended: $9,036.29 

Current Hour Breakdown by CLIN: 

Total CLIN 

Current 
Month's 
Hours 

Cumulative 
Hours 

Hours 
Remaining %CLIN Used 

% CLIN 
Remaining 

Program Manager 4      

On-Site Manager 8      

Regulatory Analyst 70      

Records Specialist 120      

Budget Breakdown: 

Total ODC 
Remaining $85.83 

Total Budget 
Remaining $272.57 

Total Expended $9036.29 

Percent Remaining 2.93% 
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